

**GANGADHAR MEHER UNIVERSITY, AMRUTA VIHAR, SAMBALPUR**

**MINUTES OF THE FIFTH PMU (RUSA) MEETING HELD ON**

**DT. 08. 06. 2020 AT 10.30 AM**

No. 3117...../GMU

Dt. 12/06/2020.....

The Fifth meeting of the Project Monitoring Unit (PMU) formed for the planning and implementation of projects under the RUSA was held at 10.30 am on 08 .06.2020 under the chairmanship of Prof. Atanu Kumar Pati, Vice Chancellor of the university.

The following members attended the meeting and participated in the deliberations.

1. Prof. Atanu Kumar Pati, Vice Chancellor- Chairman
2. Sri Girish Chandra Singh, Registrar
3. Dr. Uma Charan Pati, Dy.Registrar and RUSA Co-ordinator
4. Dr. Sadan Kumar Paul, Chairman PGC
5. Dr. Nibedita Nath, HOD, Anthropology
6. Dr. Shyama Charan Acharya, HOD, Commerce
7. Sri Gnyana Ranjan Bal, Purchase Officer
8. Dr. Kamdeba Sahu, Retd. Reader and Head, English, GMU- External Member
9. Dr. Nakul Choudhury, Retd. Professor of Life Science, SU - External Member
10. Dr. Sikata Panda, HOD, Political Science
11. Dr. Prabhati Panda, HOD, Economics
12. Sri Brundabana Meher, Students' Representative

**Support Staff-**

13. Sri Baidhara Singh, Head Clerk
14. Sri Binaya Kumar Mishra, Jr.Clerk
15. Sri Nilamadhav Pradhan, SWO
16. Sri Lingaraj Behera, PEO
17. Sri Nrusingha Charan Dhal, Security Officer
18. Sri Deepak Kumar Nande, JAS
19. Sri Amit Kumar Hota, JAS
20. Sri Sushil Kumar Sahu, DEO
21. Sri Gurucharan Sahu, Technical Assistant, Geography
22. Sri Subash Pattanaik, Attendant
23. Sri Digambar Tandi, Attendant

After the introductory remarks by the RUSA Co-ordinator Dr. Uma Charan Pati, the Hon'ble Vice Chancellor and the Chairman of the PMU welcomed all the members to the meeting and requested them all to participate and deliberate adequately for the larger benefit of the institution.

The RUSA Co-ordinator Dr. Uma Charan Pati made a power point presentation about the progress made so far in the implementation of the RUSA in the GMU. The PMU reviewed all the work initiated and under progress so far as regards the spending of the sanctioned amount strictly as per the requirement of the university and in conformity with the mandate of the RUSA.

After a threadbare discussion, the following decisions were taken in the PMU meeting-

1. There is need to expedite the process for the construction and renovation work to begin as quickly as possible.
2. As decided earlier, the PMU approved for the diversion of funds from the RUSA for the beautification/up-gradation of the playground with lawns, light points, walking tracks, road etc. in front of the university's heritage building.
3. The PMU approved the proposal for the purchase of essential equipment for up-gradation of laboratories of the science and other practical-oriented departments. As per the priority list decided by the committee constituted for the purpose, each practical department would be asked to submit a priority list of essential equipment amounting to Rs. 10 lakh for science departments and Rs. 1-2 lakh for practical non-science departments. All purchases to be made as per the govt. rules.
4. The PMU decided to propose the Syndicate for the opening of eight departments including four new departments in the second campus.
5. One stadium may be proposed to the Syndicate to be constructed in the new campus.
6. Construction of staff quarters to be given priority in the second campus.
7. The oldest block i.e. the English department along with the MCL room to be dismantled due to unsafe condition and a new academic block to be constructed in its place, if fund position allows.
8. Facelift of the Heritage building and its protection is extremely essential and hence must be taken up on a priority basis. One Electrical display board having the name of the GMU to be erected at the front face of the heritage building.
9. G+1 structure to be constructed over the OSOU building and the Education department building to solve space crunch. Since the CPWD has been doing the basic work, this work to be allotted to the CPWD.
10. Separate room for research scholars to be prepared in the ground floor of the library.
11. Library extension to be done towards the SJ Hostel.
12. Renovation of all hostel rooms, mess, kitchen and offices etc. to be taken up on a priority basis with the Odisha Police Housing Corporation.

13. Laboratories, Class rooms and staff rooms to be taken up for renovation in the existing departments on a priority basis.
14. Committee to be formed for Green and Clean Campus drives.
15. Purchase of furniture and fixture to be given priority for the departments and offices.
16. Essential books to be purchased for the new and existing departments out of the RUSA funds as per the needs submitted by the HoDs.
17. Student's activity centre to be constructed in the existing campus, if fund position allows.

The meeting ended with a vote of thanks proposed to the chair and others by the Registrar Sri Girish Chandra Singh.

  
Co-ordinator, RUSA

  
Registrar

  
Vice Chancellor (Chairman)